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PBW PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446
September 9, 2009

(PBW Project No. 1536)

VIA OVERNIGHT COURIER

Mr. Gary Miller

Superfund Division, Region 6 (6SF-RA)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: August 2009 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas

Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our
telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15 of the following month as required in Paragraph 53 of the UAO, rather than
by the 10" of the following month as indicated in Appendix 1 of the Statement of Work (SOW)
attached to the UAO. In accordance with the UAO requirements this report addresses the topics
listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month — The following actions were taken during the previous month:

¢ Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
RUFS Work Plan — A Draft Baseline Human Health Risk Assessment (BHHRA)
Report was sent to you on August 31, 2009. In order to expedite completion of
the RI/FS through submittal of a single BHHRA deliverable, and as previously
discussed with you, the draft BHHRA incorporated the interim human health risk
assessment deliverables (Potential Chemicals of Concern (PCOC) Memorandum
and Exposure Assessment (EA) Memorandum) required by Paragraph 37a of the
SOW.

o Feasibility Study activities (SOW Paragraphs 43 through 51) detailed under Task
10 of the RI/FS Work Plan, including initial development and screening of
alternatives, were partially completed.

2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month — No new
data were received or generated during the previous month.
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3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work — The following actions are planned for
the next two months:
e Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
RI/FS Work Plan — to be continued through preparation of a Final Updated
Screening-Level Ecological Risk Assessment (SLERA) (following receipt of
review comments on the Draft Updated SLERA dated May 29, 2009), and
preparation of a Final BHHRA (following receipt of review comments on the
Draft BHHRA dated August 31, 2009).
e Feasibility Study activities (SOW Paragraphs 43 through 51) detailed under Task
10 of the RI/FS Work Plan — to be continued through initial development and
screening of alternatives.
4. Information regarding percentage of completion, all delays encountered or

anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays — RI/FS activities are
approximately 80% complete.

Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC

<

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds — EA Engineering, Science and Technology
Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Ray Merrell — Sequa Corporation
Mr. Brent Murray — Environmental Quality, Inc.
Mr. Donnie Belote - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss Il - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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